Exhibit A
Attachment A-1

Schedule of Products and Due Dates

1.1  Attend Kick-off Meeting 9/27/2010 9/27/2010
Updated Schedule of Products 9/27/2010 9/27/2010
Updated List of Match Funds 9/27/2010 9/27/2010
Updated List of Permits 9/27/2010 9/27/2010
Kick-Off Meeting Agenda (CEC) 9/27/2010 9/27/2010
1.2  Critical Project Review Meetings 12/21/2010 10/26/2012
1st CPR CPR Report 12/21/2010 6/20/2011
Meeting: Agenda and a Ii§t of expecte_:d participants (CEC) 6/20/2011 6/27/2011
Task 5 Schedule for written determination (CEC) 7/14/2011 7/14/2011
Written determination (CEC) 7/14/2011 8/12/2011
ond CPR CPR Report . _ 6/21/2011 9/20/2012
Meeting: Agenda and a I|§t of expecte_:d p_art|C|pantS (CEC) 9/20/2012 9/27/2011
Task 7 Schedule for written determination (CEC) 10/14/2011 10/14/2011
Written determination (CEC) 10/14/2011 11/11/2011
3rd CPR CPR Report . _ 4/9/2012 9/4/2012
Meeting: Agenda and a I|§t of expecte_:d p_art|C|pantS (CEC) 9/4/2012 9/11/2012
Task 10 Schedule for written determination (CEC) 9/28/2012 9/28/2012
Written determination (CEC) 9/28/2012 10/26/2012
1.3  Final Meeting 1/28/2013 3/27/2013
Written documentation of meeting agreements 1/28/2013 2/28/2013
Schedule for completing closeout activities 3/1/2013 3/27/2013
1.4  Monthly Progress Reports
The 10th of each
Monthly Progress Reports Upg? ;E'r'eixnfgﬁ?on g]p%?t)rlxggrtlggmth;
this Agreement
1.5 Final Report 1/27/2012 12/27/2012
Draft Outline of the Final Report 1/27/2012 4/27/2012
Final Outline of the Final Report 4/27/2012 5/25/2012
Draft Final Report 5/25/2012 9/27/2012
Final Report 9/27/2012 12/27/2012
1.6 Identify and Obtain Match Funds 9/27/2010 9/27/2010
A letter regarding match funds 9/27/2010 9/27/2010
Copy(ies) of each match fund commitment letter(s) 9/27/2010 9/27/2010
Within 10 days of
Letter(s) for new match funds (if applicable) N/A identifying new
match funds
Letter that match funds were reduced (if Within 10 days of
. N/A identifying new
applicable) match funds
1.7 Identify and Obtain Required Permits 9/27/2010 9/27/2010
Lette.r document!ng the permits or stating that no 9/27/2010 9/27/2010
permits are required
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Within 10 days of

A copy of each approved permit (if applicable) N/A receiving each
permit
: : : Within 10 days of
Updated list of permits gs they change during the NIA change in “;’t of
term of the Agreement (if applicable) permits
Updated schedule for acquiring permits as Within 10 days of
changes occur during the term of the Agreement N/A change in schedule
(if applicable) for obtaining permits
2 CULTURE THE SELECTED BACTERIA 9/27/2010 9/20/2012
Draft Technical Memorandum 9/27/2010 3/21/2011
Final Technical Memorandum 6/20/2012 9/20/2012
3 BUILD A 5-COMPARTMENT STRAIN INCUBATOR 10/20/2010 3/21/2011
Draft Technical Memorandum 10/20/2010 1/21/2011
Final Technical Memorandum 1/21/2011 3/21/2011
BUILD A 100-GALLON CASCADE METHANE
4 BIOREACTOR (CMB) 9/21/2011 3/21/2011
Draft Technical Memorandum 9/21/2011 1/21/2011
Final Technical Memorandum 1/21/2011 3/21/2011
5 BUILD A 1000-GALLON DIGESTER 12/21/2010 6/20/2011
Draft Technical Memorandum 12/21/2010 3/21/2011
Final Technical Memorandum 3/21/2011 6/20/2011
CONNECT THE 1000-GALLON DIGESTER TO THE
6 EXISTING DSRSD FUEL CELL L2 AN
Draft Technical Memorandum 3/21/2011 6/20/2011
Final Technical Memorandum 6/20/2011 9/20/2011
MEASUREMENT OF GAS FLOW RATE AND
! VERIFICATION BY DSRSD R Sl
Draft Technical Memorandum 6/21/2011 6/20/2012
Final Technical Memorandum 6/20/2012 9/20/2012
8 TUNE THE PROCESS 7/5/2011 7/20/2012
Draft Technical Memorandum 7/5/2011 4/20/2012
Final Technical Memorandum 4/20/2012 7/20/2012
A Memorandum documenting M&V confirmation 6/20/2012 2/20/2012
from DSRSD
9 Technology Transfer Activities 1/9/2012 9/4/2012
Draft Technology Transfer Plan 1/9/2012 7/5/2012
Final Technology Transfer Plan 7/5/2012 9/4/2012
10 Production Readiness Plan 4/9/2012 9/4/2012
Draft Production Readiness Plan 4/9/2012 6/7/2012
Final Production Readiness Plan 6/7/2012 9/4/2012
Page 2 of 2 PIR-10-011

Schedule of Products

Cascade Clean Energy, Inc.




	Schedule of Products

